
 

 
 

 

 
 

 
Addendum No. 1 to the Subsidy Contract 

for implementation of the project 

 
SKHU/1601/1.1/014 

 
Acronym:  

DANUBE BIKE&BOAT 
 

Project title: 

Discover the Small & Moson Danube by bike and boat 
 
 

within the 
Interreg V-A Slovakia-Hungary Cooperation Programme 

 
 
 

concluded between 
 
 
Ministry of Foreign Affairs and Trade 
acting as the Managing Authority of the Interreg V-A Slovakia-Hungary Cooperation 
Programme (hereinafter referred to as the Managing Authority) 
Address: 1027 Budapest, Bem rakpart 47., Hungary 
Tax number: 15311344-1-41 
 

on one hand, 
 

and 
 
 
Bratislavský samosprávny kraj 
Address: Sabinovská 16, 820 05 Bratislava 25, Slovak Republic 
Tax number: 2021608369 
Represented by: Mgr. Juraj Droba, MBA, MA, Chairman  
acting as the Lead Beneficiary 
 
 

on the other hand. 
 
 
The following provisions of the Subsidy Contract concluded for the implementation of the 
above-mentioned project within the Interreg V-A Slovakia-Hungary Cooperation Programme 
on 17th April 2018 between the above parties, are hereby amended as follows: 
 
 
 
 
 
 



 

SUBJECT OF THE AMENDMENT: 
 
 

1. Article 1 point 1.1  

Maximum EU contribution awarded: 2,433,787.43 EUR 
say: two million, four hundred and thirty-three 

thousand, seven hundred and eighty-seven 
euros and forty-three cents  

Total project budget: 
(including Lead Beneficiary and the 
other Beneficiaries) 

2,863,279.35 EUR 
say: two million, eight hundred and sixty-

three thousand, two hundred seventy-nine 
euros and thirty-five cents  

 

2. Article 4 point 4.14 of the Subsidy Contract is modified as follows: 

 

The Lead Beneficiary shall request the reimbursement of the EU contribution on the 

basis of the following table: 

 Reporting period 

Deadline for submission of 

the Project reports and 

Applications for 

Reimbursement 

Indicative spending 

forecast of ERDF 

contribution (EUR) 

1 1.11.2017 – 28.2.2018 29.5.2018 88,714.49 € 

2 1.3.2018 – 30.6.2018 28.9.2018 192,622.20 € 

3 1.7.2018 – 31.10.2018 29.1.2019 1,029,081.52 € 

4 1.11.2018 – 28.2.2019 29.5.2019 635,355.28 € 

5 1.3.2019 – 30.6.2019 28.9.2019 366,616.56 € 

6 1.7.2019 – 31.10.2019 29.1.2020 121,397.38 € 

Total 2,433,787.43 €  

 

 
3. Annex I of the Subsidy Contract is modified as follows: 

 
Chapter 8 – Budget 
 
Lead Beneficiary - Bratislavský samosprávny kraj: 

Budget line 
Original amount 

(EUR) 
Modified amount 

(EUR) 
Amount of the change 

(EUR) 

2. Staff costs       60 000,00 EUR 60 000,00 EUR 0,00 EUR 
2.2 Internal experts 22 560,00 EUR 22 560,00 EUR 0,00 EUR 

2.2.2 Internal expert 7 980,00 EUR 6 916,00 EUR - 1 064,00 EUR 

2.2.3 Internal expert - assistant 0,00 EUR 1 064,00 EUR + 1 064,00 EUR 

5. External expertise and 
services 

132 886,00 EUR 132 886,00 EUR 0,00 EUR 

5.1 Studies, surveys and plans 23 000,00 EUR 18 000,00 EUR     - 5 000,00 EUR 

5.1.2 Design manuals for new 
brands “Danube inland delta” and 

"Malý Dunaj" 
7 000,00 EUR 2 000,00 EUR     - 5 000,00 EUR 

5.4 Publicity, promotion and 
communication costs 

40 000,00 EUR 45 000,00 EUR + 5 000,00 EUR 



 

5.4.9 Marketing campaigns 18 000,00 EUR 23 000,00 EUR + 5 000,00 EUR 

 
Beneficiary 1 - Mosonmagyaróvar Város Önkormányzata: 

Budget line 
Original amount 

(EUR) 
Modified amount 

(EUR) 
Amount of the change 

(EUR) 

1. Preparation costs       103 000,00 EUR 80 000,00 EUR - 23 000,00 EUR 
1.2 Building documentation 76 800,00 EUR 53 800,00 EUR - 23 000,00 EUR 

5. External expertise and 
services 

247 705,00 EUR 270 705,00 EUR + 23 000,00 EUR 

5.1 Studies, surveys and plans 33 500,00 EUR 56 500,00 EUR    + 23 000,00 EUR 

5.1.3 Complete building 
documentation with permits 

0,00 EUR 23 000,00 EUR    + 23 000,00 EUR 

 

 

Beneficiary 2 – Mestská časť Bratislava – Vrakuňa: 

Budget line 
Original amount 

(EUR) 
Modified amount 

(EUR) 
Amount of the change 

(EUR) 

7. Infrastructure and 
works 

      279 810,98 EUR 279 810,98 EUR 0,00 EUR 

7.1 Construction, reconstruction 
and renovation of buildings, 

works, infrastructure 
279 810,98 EUR 279 810,98 EUR 0,00 EUR 

7.1.1 Bicycle path (Ihličnatá ulica - 
bridge Malý Dunaj) 

191 998,49 EUR 145 810,96 EUR - 46 187,53 EUR 

7.1.2 Bicycle path (bridge Malý 
Dunaj - Airport) 

47 998,88 EUR 34 128,52 EUR    - 13 870,36 EUR 

7.1.3 Relax zone and pier 39 813,61 EUR 99 871,50 EUR    + 60 057,89 EUR 

 

Beneficiary 5 – Trnavský samosprávny kraj: 

Budget line 
Original amount 

(EUR) 
Modified amount 

(EUR) 
Amount of the change 

(EUR) 

4. Travel and 
accomodation 

1 100,00 EUR 2 300,00 EUR + 1 200,00 EUR 

4.1 Travel expenses for TTSK 
team 

350,00 EUR 550,00 EUR + 200,00 EUR 

4.2 Accomodation expenses for 
TTSK team 

400,00 EUR 900,00 EUR + 500,00 EUR 

4.3 Per diem expenses for TTSK 
team 

350,00 EUR 850,00 EUR + 500,00 EUR 

5. External expertise and 
services 

12 900,00 EUR 9 700,00 EUR - 3 200,00 EUR 

5.2.3 Project meeting 500,00 EUR 800,00 EUR     + 300,00 EUR 

5.5.2 Construction supervision 8 000,00 EUR 4 150,00 EUR     - 3 850,00 EUR 

5.5.3 Supervision 900,00 EUR 1 250,00 EUR             + 350,00 EUR 

6. Equipment expenditure 4 027,13 EUR 6 027,13 EUR + 2 000,00 EUR 
6.2.1 Interior fittings for water mill 4 027,13 EUR 6 027,13 EUR + 2 000,00 EUR 

 

Beneficiary 6 - Obec Jelka: 

Budget line 
Original amount 

(EUR) 
Modified amount 

(EUR) 
Amount of the change 

(EUR) 

5. External expertise and 
services 

      19 738,41 EUR 10 738,41 EUR - 9 000,00 EUR 

5.5.2 Construction supervision 9 000,00 EUR 0,00 EUR - 9 000,00 EUR 

7. Infrastructure and 
works 

196 101,59 EUR 205 101,59 EUR + 9 000,00 EUR 

7.1.1 Reconstruction of an open-
air museum at the historic mill 

Jelka 
196 101,59 EUR 205 101,59 EUR + 9 000,00 EUR 

 

 

 

 



 

Chapter 10 – Spending forecast 

 

Beneficiary 

12 month long project 24 month long project 

Period 1 Period 2 Period 3 Period 4 Period 5 Period 6 

B3 - Zálesie 1 627,90 178,40 2 408,40 680,15 275 126,25 680,15 

 

Chapter 12 – Information and publicity  

 

Modifications related to Information and publicity are listed in the annex 3 to the Addendum 

No. 1 of the Subsidy Contract. 

 

Chapter 15 – Indicators by Beneficiaries  

 

ID Indicator Unit 
Original 
Target 

value – B1 

Modified 
Target 

value – B1 

Original 
Target 

value – B4 

Modified 
Target 

value – B4 

Original 
Total value 

Modified 
Total value 

PS17 
Number of purchased 
means of transport 

pc  90 68 2 2  92 70 

 

 

The modification of the Subsidy Contract doesn’t affect the main purpose of the project 
approved by the Monitoring Committee.  
 
All other provisions of the original Subsidy Contract other than the above defined one remain 
unchanged and effective. The present amendment shall enter into force on the date on which 
it is signed by all the parties. This Amendment to the Subsidy Contract is signed in three 
original copies; of which one remains at the LB and two original copies have to be returned to 
the JS. 
 
 
 
 

Place and date: 
 
 
 

Place and date: 
 
 

 
Lead Beneficiary 

represented by 

 
Managing Authority 

represented by 
 
 

 
.............................................. 

 
 
 

.............................................. 

Mgr. Juraj Droba, MBA, MA 
Chairman 

Nikoletta Horváth 
Deputy Head of the Managing Authority 

 
 
 
 
 
 
 



 

 
Annexes to the Addendum No. 1 of the Subsidy Contract: 
 

1. Modified Chapter 8 of the Application form - Budget of Beneficiary: LB, B1, B2, B5, B6 

2. Modified Chapter 10 of the Application form – Spending forecast 

3. Modified Chapter 12 of the Application form – Information and publicity  

4. Modified Chapter 15 of the Application form - Indicators by Beneficiaries 


