
 

 
 

 

 
 

 
Addendum No. 2 to the Subsidy Contract 

for implementation of the project 

 
SKHU/1601/1.1/014 

 
Acronym:  

DANUBE BIKE&BOAT 
 

Project title: 

Discover the Small & Moson Danube by bike and boat 
 
 

within the 
Interreg V-A Slovakia-Hungary Cooperation Programme 

 
 
 

concluded between 
 
 
Ministry of Foreign Affairs and Trade 
acting as the Managing Authority of the Interreg V-A Slovakia-Hungary Cooperation 
Programme (hereinafter referred to as the Managing Authority) 
Address: 1027 Budapest, Bem rakpart 47., Hungary 
Tax number: 15311344-1-41 
 

on one hand, 
 

and 
 
 
Bratislavský samosprávny kraj 
Address: Sabinovská 16, 820 05 Bratislava 25, Slovak Republic 
Tax number: 2021608369 
Represented by: Mgr. Juraj Droba, MBA, MA, Chairman  
acting as the Lead Beneficiary 
 
 

on the other hand. 
 
 
The following provisions of the Subsidy Contract concluded for the implementation of the 
above-mentioned project within the Interreg V-A Slovakia-Hungary Cooperation Programme 
on 17th April 2018 between the above parties, are hereby amended as follows: 
 
 
 
 
 
 



 

SUBJECT OF THE AMENDMENT: 
 
 

1. Article 2 point 2.2  

Project end date:  29.02.2020 

 

2. Article 4 point 4.14 of the Subsidy Contract is modified as follows: 

 

The Lead Beneficiary shall request the reimbursement of the EU contribution on the 

basis of the following table: 

 Reporting period 

Deadline for submission of 

the Project reports and 

Applications for 

Reimbursement 

Indicative spending 

forecast of ERDF 

contribution (EUR) 

1 1.11.2017 – 28.2.2018 29.5.2018 88 714,50 € 

2 1.3.2018 – 30.6.2018 28.9.2018 192 622,19 € 

3 1.7.2018 – 31.10.2018 29.1.2019 705 806,57 € 

4 1.11.2018 – 28.2.2019 29.5.2019 368 444,64 € 

5 1.3.2019 – 30.6.2019 28.9.2019 536 701,57 € 

6 1.7.2019 – 31.10.2019 29.1.2020 347 004,24 € 

7 01.11.2019 – 29.02.2020 29.05.2020 194 493,72 € 

Total 2 433 787,43 € 

 

Chapter 2 – Main Data  

 

Modifications related to Main Data are listed in the annex 1 to the Addendum No. 2 of the 

Subsidy Contract. 

 
Chapter 7 – Realization Plan  

 

Modifications related to Realization Plan are listed in the annex 2 to the Addendum No. 2                

of the Subsidy Contract. 

 

Chapter 8 – Budget  

 
Lead Beneficiary - Bratislavský samosprávny kraj: 

Budget line 
Original amount 

(EUR) 
Modified amount 

(EUR) 
Amount of the change 

(EUR) 

4. Travel and 
accomodation 

3 820,00 EUR 2 860,00 EUR -960,00 EUR 

5. External expertise and 
services 

132 886,00 EUR 133 846,00 EUR +960,00 EUR 

 
Beneficiary 1 - Mosonmagyaróvar Város Önkormányzata: 

Budget line Original amount Modified amount Amount of the change 



 

(EUR) (EUR) (EUR) 

5. External expertise and 
services 

275 337,94 EUR 259 583,20 EUR -15 754,74 EUR 

7. Infrastructure and 
works 

696 600,00 EUR 712 354,74 EUR +15 754,74 EUR 

 

Beneficiary 2 – Mestská časť Bratislava – Vrakuňa: 

Budget line 
Original amount 

(EUR) 
Modified amount 

(EUR) 
Amount of the change 

(EUR) 

5. External expertise and 
services 

3 800,00 EUR 10 800,00 EUR +7 000,00 EUR 

6. Equipment expenditure 0,00 EUR 5000,00 EUR +5 000,00 EUR 

7. Infrastructure and 
works 

279 810,98 EUR 267 810,98 EUR -12 000,00 EUR 

 

Beneficiary 4 – KCKŠamorín 

Budget line 
Original amount 

(EUR) 
Modified amount 

(EUR) 
Amount of the change 

(EUR) 

5. External expertise and 
services 

48 936,30 EUR 36 840,14 EUR -12 096,16 EUR 

7. Infrastructure and 
works 

127 991,60 EUR 140 087,76 EUR +12 096,16 EUR 

 

Modifications related to Budget are listed in the Annex 3 to the Addendum No. 2 of the 

Subsidy Contract. 

 

Chapter 10 – Spending forecast 

 

Modifications related to Spending forecast are listed in the annex 4 to the Addendum No. 2                

of the Subsidy Contract. 

 

The modification of the Subsidy Contract doesn’t affect the main purpose of the project 
approved by the Monitoring Committee.  
 
All other provisions of the original Subsidy Contract other than the above defined one remain 
unchanged and effective. The present amendment shall enter into force on the date on which 
it is signed by all the parties. This Amendment to the Subsidy Contract is signed in three 
original copies; of which one remains at the LB and two original copies have to be returned to 
the JS. 
 
 

Place and date: 
 
 
 

Place and date: 
 
 

 
Lead Beneficiary 

represented by 

 
Managing Authority 

represented by 
 
 

 
.............................................. 

 
 
 

.............................................. 

Mgr. Juraj Droba, MBA, MA 
Chairman 

Nikoletta Horváth 
Deputy Head of the Managing Authority 

 



 

Annexes to the Addendum No. 2 of the Subsidy Contract: 
 

1. Modified Chapter 2 of the Application form – Main Data 

2. Modified Chapter 7 of the Application form – Realization Plan 

3. Modified Chapter 8 of the Application form – Budget  

4. Modified Chapter 10 of the Application form – Spending forecast 

 


